

1 Off Campus Facilities - Big Creek Reserve - Canyon Road Flood Damage Repairs 2023	09/30/2024	C	07/31/2024	Josh Francis Phil Boutelle Jolie Kerns Oxo Slayer	Nilsson	Dayton	1,236,000
1 Off Campus Facilities - UC Santa Cruz Silicon Valley Campus Electric Vehicle Chargers							
1 Original Ranch Buildings - Cooperage Reconstruction							
1 Pedestrian Paths and Site Development - Cave Gulch Empire Cave Entrance Gate							
1 Sinsheimer Laboratories (Natural Sciences Unit Three) - Rooms 132 & 239 Power Reliability Feasibility Study		P/B		Michael Cabak	Heidi Dlubac		50,000
1 Westside Research Park (2300 Delaware) - C151 480VAC 30A Power Supply	06/01/2024	P/B	09/01/2023	Michael Cabak			
8 Other (Major Maintenance and Fire Restoration)							\$6,750,000
1 Mount Hamilton - Lick Observatory Fire Restoration	12/31/2025	W	12/31/2024	Andrea Hilderman Alex Yasbek	Nilsson	Bruce Macintosh	6,750,000
1 Campus Roads - Campus Street Striping 2023	08/01/2025	W		Alex Yasbek	Not Applicable		
1 Campus Roads - Heller Drive Bridge Spall Repairs 2024	08/31/2025	W		Alex Yasbek	Not Applicable		
1 Cogen - Cooling Tower 1 Replacement	03/01/2023	P	03/01/2023	Matt DeMonner Tyler Sutton	Brad Angell		293,000
1 Earth and Marine Sciences Building (Natural Sciences Four) - Fire Alarm Upgrades				Phil Boutelle			
1 Multiple Locations - Sinsheimer Labs and Physical Science Building Standby Generators GS-37 and GS-39				Phil Boutelle			
1 Porter College - Academic, Dining, and Houses A & B Electrification Pre-Design				Phil Boutelle			150,000
1 Sinsheimer Labs - Mechanical, HVAC, and Controls Renewal				Phil Boutelle			
3 Cellular Infrastructure Projects (funded by Cellular Companies)							\$0
1 Antenna and Supporting Infrastructure – Crown-Castle Tower Dish Co-Location				Michael Cabak			
1 Antenna and Supporting Infrastructure – Kresge oDAS Node Permanent Install		W		Michael Cabak			
1 Antenna and Supporting Infrastructures - AT&T and KZSC New Tower Feasibility Study	12/30/2024	W	12/01/2023	Michael Cabak			

Phase Legend	
P/B	Programming/Budgeting/Scoping
P	Preliminary Plans (Schematic Design and Design Development)
W	Working Drawings
C	Construction
CO	Close Out
S	Study
H	Hold