

For a list of future major capital projects, see the 10-year Capital Financial Plan at: <http://planning.ucsc.edu/capital/>

For a list

142	Project Name	Forecast Completion Date	Phase	Project Phase Completion	PPDO Manager	CPSM Planner	Principal Officer
<b>33 Major Capital Projects</b>							
1	2300 Delaware (Westside Research Park) - B180 and B182 Social Documentation Lab	09/30/2025	C	07/26/2024	Andrea Hilderman	Sokol	Shimizu
1	Antenna and Supporting Infrastructures - Macro Antenna Site Back-up Power	10/31/2023	CO	10/31/2023	Nathan Weiner	Smith	Latham
1	Applied Sciences (Jack Baskin Engineering JBEB) - Seismic Retrofit Pre-design	06/17/2020	P/B	06/17/2020	Andrea Hilderman	Neha Diggikar	Wolf
1	Bay Tree Bookstore - Building Renovation for Student Services				Jose Sanchez		
1	Campus Parking and Roads - Electric Bus Charger Installation	06/30/2025	P	09/01/2023	Michael Cabak	Heidi Dlubac	Dan Henderson /
1	Campus Reference Materials - Seismic Surveys and Annual Seismic Study 2018-2019	07/01/2019	S	10/01/2020	Jose Sanchez	Neha Diggikar	Latham
1	Campus Utilities - Campus Central Heating Loop System Modernization		W		Phil Boutelle		
1	Campus Utilities - Reroute Gas Main at Agroecology Farm	10/30/2024	CO	10/30/2024	Nathan Weiner	Lane	Kletzer
1	Campus Utilities - Student Housing CHES Telecommunications Infrastructure Upgrades TIU Phase 2				Tyler Sutton		
1	Campus Utilities - TIU Cross-Campus Structured Cabling Phase D				Tyler Sutton		
1	Campus Utilities - West Campus 21kV Development, Pre-Design	01/01/2026	P/B	01/01/2024	Michael Cabak	Karen Smith	Kletzer
1	Campus Utilities - West Campus 21kV Substation & Medium Voltage Capacity Upgrade		P		Phil Boutelle		
1	Coastal Biology Building - Standby Generator GS-060 Corrections	12/31/2024	CO	12/31/2024	Marc Douvia		
1	College Eight / Rachel Carson College - Dining Expansion Cap Project	12/23/2022	C	03/31/2025	Andrea Hilderman	Karen Smith	Latham
1	Crown College - Crown Lower Quad Wireless and CCURE				Tyler Sutton		
1	EH&S Environmental Health and Safety Facility, Research Materials Transfer Facility- Original Construction	04/30/2022	CO	04/30/2021	Andrea Hilderman	Karen Smith	Latham
1	Kresge College - Non-Academic Renovation Project	08/26/2025			Nathan Jensen		
1	Kresge College - Residential and Non-Residential Major Revitalization Phase 1	03/31/2025	C	03/31/2025	Kimberly Owen	Nilsson	Latham
1	Marine Science Campus - Marine Mammal Pools Renovation and Expansion, Phase 2 at Long Marine Lab				Jose Sanchez		
1	Mt Hamilton - Lick Observatory Fire Restoration - Picnic Area Restroom	09/30/2025	P	12/31/2024	Andrea Hilderman	Nilsson	Bruce Macintosh
1	Natural Sciences Unit Two - Main Building Rooms 420, 422, 486, & 488 Research Upgrades	09/30/2025	P/B	06/17/2024	Josh Francis		Ciravolo
1	Oakes College - Generator Standby Power Improvements	07/01/2025	CO	07/01/2025	Nathan Weiner	Angell	
1	Original Ranch Buildings - Cook House Building Envelope Improvements	11/01/2025	P	04/30/2024	Oxo Slayer	Nilsson	
1	Rachel Carson College (College Eight) - Residence Halls Shower Door Installation at Buildings AL, BL, CL, DL, AG, BG, CG, DG	08/31/2021	C	12/31/2020	Tyler Sutton	Lane	Latham
1	Science and Engineering - Library Renovation Feasibility Study	12/31/2024	P/B	12/31/2024	Andrea Hilderman	Nilsson	Cowell
1	Science and Engineering Library - (1st) First Floor Renovation	06/01/2024	CO	06/01/2024	Andrea Hilderman	Nilsson	Cowell
1	Sinsheimer Laboratories (Natural Sciences Unit Three) - 309-311 Suite Wet Lab Remodel	06/30/2025	W	09/30/2024	Josh Francis	Nilsson	Sartain
1	Student Housing West - Phase 1 Hagat Development	12/30/2026	C	12/30/2026	Michael Fukutome	Smith	Ed Reiskin
1	Student Housing West - Phase 2 Heller Development		P/B	07/30/2024	Michael Fukutome		
1	Westside Research Park (2300 Delaware) - Building A & B Research Office Renovation	12/01/2026	W	11/08/2024	Dave Sullivan	Dlubac	
1	Westside Research Park (2300 Delaware) - Building C Buildout and Infrastructure	10/30/2030	P/B	08/01/2024	Dave Sullivan	Dlubac	bradley angel
1	Westside Research Park (2300 Delaware) - C0171 BSL-2 Teaching & Remote Work Lab	10/01/2025	P	02/01/2025	Dave Sullivan	Dlubac	Brad Angell
1	Westside Research Park (formerly 2300 Delaware) - Building C ECE Laboratories	01/30/2025	C	01/30/2025	Dave Sullivan	Dlubac	Bradley Angell
<b>17 Minor Capital Projects</b>							
1	Biomedical Sciences Facility (Natural Sciences Unit Six) - Fire Alarm Corrections		W		Julee Thomas	Heidi Dlubac	Bryan Gaensler
1	Campus Parking - East Remote Lot 104 Retention Pond and Sinkhole Mitigation		P		Nathan Weiner		
1	Campus Utilities - Jordan Gulch Sewer and Bank Stabilization	10/31/2024	C	10/31/2024	Nathan Weiner	Lane	Latham
1	Cardiff Terrace Faculty Housing - Stormwater Treatment for Sinkhole Infiltration		P		Nathan Weiner		
1	College Nine Academic (Social Sciences One) - Room 423 Modifications	09/15/2024			Phil Boutelle		
1	College Nine Academic (Social Sciences One) - Room 435 Laboratory Modifications	09/30/2025	P/B	12/31/2024	Josh Francis	Sokol	Ciravolo
1	Cowell Residence Halls CCURE Installation	09/01/2026	P/B		Julee Thomas		Houser
1	Mount Hamilton / UCO Lick Observatory - Main Building (120" Telescope) Flooring Study				Josh Francis		
1	Mount Hamilton / UCO Lick Observatory - Mount Hamilton Fall Protection Project	01/31/2020	C	10/15/2024	Arthur Wellersdick	Not Applicable	Halay
1	Mount Hamilton / UCO Lick Observatory - Replace Fire Hydrants	10/01/2023	CO	10/01/2023	Nathan Weiner	Not Applicable	
1	Multiple Locations - Digital Arts Research Center and Music Center Security Upgrades C-cure and Camera Additions				Shawn Howard		
1	Natural Sciences Unit Two - Main Building Rooms 110 and 178 Remodel	06/30/2025	P	09/30/2024	Josh Francis	Nilsson	Sartain
1	Off Campus Facilities - 100 Panetta Ave Third Floor Alterations				Jose Sanchez		
1	Off Campus Facilities - Big Creek Reserve Whale Point Cabin & Gatehouse Repairs	06/30/2023	CO	06/30/2023	Josh Francis	Nilsson	Dayton
1	Off Campus Facilities - Silicon Valley Campus Digital Signboard Install				Tyler Sutton		
1	Stevenson Residence Halls CCURE Installation	09/01/2026	P/B		Julee Thomas		Houser
1	Surge Buildings / Temporary Structures / Trailers - Installation of Health Services Trailer Near Porter Academic	06/30/2018	CO	06/30/2018	Andrea Hilderman	Campi	Padgett
<b>10 CHES Maintenance Projects</b>							
1	College Eight - Rachel Carson Fire Detector Replacement Apartments 3, 4, 5, and 6	10/01/2022	W	04/28/2022	Julee Thomas	Not Applicable	Latham
1	College Eight / Rachel Carson College - Residence Halls Replace Fire Alarm Devices L Building A, B, C and D	08/31/2022	W	04/30/2022	Julee Thomas	Not Applicable	Latham
1	College Nine & John R. Lewis College - Residence Hall 2 ADA Shower Bench Repairs 3rd & 4th Floors	09/15/2024	W	02/29/2024	Josh Francis	Not Applicable	Sanders
1	College Nine & John R. Lewis College - Residence Halls 3 and 5 ADA Shower Bench Repairs	03/31/2024	P/B	12/31/2024	Josh Francis	Not Applicable	Sanders
1	Kresge College House (Provost House) - Window Replacement	06/30/2024	CO	08/31/2024	Josh Francis	Not Applicable	Sanders
1	Merrill College - House A 2025 Furring Insulation	09/30/2025	P	02/28/2024	Josh Francis		
1	Merrill College - Residence Halls B Furring Insulation 2024	09/30/2024	CO	08/31/2024	Josh Francis	Not Applicable	Sanders
1	Porter College - Residence Hall A Replace Fire Alarm Devices		P/B		Julee Thomas		
1	Rachel Carson College - Apartments 1-6 Exterior Stairs / Walkways Repairs	09/30/2023	CO	06/30/2024	Josh Francis	Not Applicable	Sanders
1	Rachel Carson College - Dorms A-D Shower Doors Limited Replacement				Tyler Sutton		
<b>22 Non-Capital Projects</b>							
1	Arboretum - Retaining Wall Replacement				Alex Yasbek		
1	Campus Roads - Adding Sharrows to Campus Roads				Oxo Slayer		
1	Campus Utilities - 1 Million Gallon Storage Tank Repainting	10/01/2025	W	03/01/2024	Alex Yasbek	Not Applicable	
1	Campus Utilities - City U4 Tank Replacement				Oxo Slayer		
1	Campus Utilities - Emergency Water System Pump Station Refurbishment	10/15/2025	W	03/01/2024	Alex Yasbek	Not Applicable	
1	Coastal Science Campus Wind Profiler Installation				Oxo Slayer		
1	Cowell Student Health Center - HVAC Retrofit for Air Conditioning		P/B		Matt DeMonner		
1	Jack Baskin Engineering Building - Monument Sign Installation				Jose Sanchez		
1	Marine Science Campus - Marine Mammal Pools Renovation and Expansion, Phase 2 at Long Marine Lab (CDFW)				Jose Sanchez		
1	McLaughlin Road Safety Improvements				Alex Yasbek		
1	Mount Hamilton / UCO Lick Observatory - Residence Demolition	09/30/2024	C	09/30/2024	Josh Francis	Not Applicable	Halay
1	Multiple Locations - Earth and Marine Science and Thimann Labs - Replace Autoclaves				Phil Boutelle		
1	Multiple Locations - Lower Campus Sinkhole Remediation Plan & Improvements		P		Nathan Weiner		
1	Oakes College (College Seven) - Academic Building, Oakes College Residences A, B, C, D, Tutorial Commons Building, and Dorms 1-4 Generator (GS-17) Replac		P	04/01/2024	Nathan Weiner		
1	Off Campus Facilities - UC Santa Cruz Silicon Valley Campus Lobby Wall Improvements				Tyler Sutton		
1	Pedestrian Paths & Site Development - ADA Ramp Site Development at Baskin Circle	08/31/2024	C	08/27/2024	Nathan Weiner	Not Applicable	
1	Pedestrian Paths & Site Development - Water Pumping Station Culvert Repair	10/15/2024	C		Alex Yasbek	Not Applicable	Julie Sutton
1	Porter College - Academic Building Courtyard Nion McEvoy Monument				Jose Sanchez		
1	Village Housing - Unit F Accessible Parking and Routes Upgrades		P/B		Katrina Hall		CHES
1	Village Housing - Units C2, C4, C5, C6, D1, D2, E1, and E2 Seismic Corrections				Jose Sanchez		
1	Westside Research Park (2300 Delaware) - Building C Waste and Junk Disposal		C		Dave Sullivan	Dlubac	
1	Campus Roads - Arboretum Emergency Egress Road Improvements		P/B		Alex Yasbek		
<b>49 Planning Studies</b>							
1	2300 Delaware (Westside Research Park) - PV and Microgrid Study	12/01/2021	S	12/01/2021	Phil Boutelle		
1	Agroecology Farm - Equipment Barn Replacement				Jose Sanchez		
1	Area Planning Documents and Studies - Historic District and Gateway Visioning Study				Jolie Kerns		
1	Area Planning Documents and Studies - Westside Research Park Master Plan	02/01/2018	P/B	02/01/2018	Jolie Kerns	Campi	Tromp
1	Baskin Engineering - 2nd Floor Labs Renovation				Katrina Hall	Dlubac	Engineering
1	Baskin Engineering (JBEB) Basement Labs Renovation		S		Katrina Hall	Dlubac	Engineering
1	Campus Fleet Garage and TSM Office - Restroom Alterations		S		Katrina Hall	Dlubac	Fleet & TAPS
1	Campus Parking - East Remote Lot 104 Metro Bus Turnaround				Oxo Slayer		
1	Campus Reference Materials - Seismic Surveys - UCOP Seismic Policy Tier 2 and 3 Evaluations	12/31/2024			Jose Sanchez		
1	Campus Roads - Bike Safety Study	03/31/2024	S		Oxo Slayer		
1	Campus Roads - Steinhart Way Install Vehicle Barriers		S		Oxo Slayer	Not Applicable	Latham
1	Central Heating Plant (Fackler Cogeneration Plant) - Turbine Enclosure Filtration Upgrade Study		P/B		Matt DeMonner		
1	Charging & Fueling Stations - Corporation Yard Fleet EV Charging Stations		H		Michael Cabak		
1	Charging and Fueling Stations - Heat Plant Electric Vehicle (EV) Charger Installation		P/B		Michael Cabak	Heidi Dlubac	
1	Coastal Sciences Campus - Terrace Wetland Enhancement Project Point Pond		CO		Oxo Slayer	Not Applicable	Latham
1	Cowell College - Residence Halls Seismic Tier Two Analysis				Josh Francis		

1 Cowell College (College One) - Turner, Parrington, Beard, Morison, Prescott, Parkman, and Adams Houses Seismic Repairs					Josh Francis			
1 Crown College - Lower Quad Residential Buildings Restrooms & MEP Project Feasibility (Gauss, Descartes, Rutherford, Galileo)		P/B			Julie Thomas	Sokol		Houser
1 Emergency Response Center - Install PV Solar Microgrid, Battery Storage, and EV Chargers					Phil Boutelle			
1 Environmental Planning Documents and Studies - 2021 LRDP TDM Program	06/30/2024	S			Oxo Slayer			
1 Environmental Planning Documents and Studies - Campus Wide Conservation Habitat Conservation Plan	01/30/2025				Erika Carpenter	Not Applicable		
1 Fort Ord MBEST - Development RFI Support					Jolie Kerns			
1 Fort Ord MBEST - Incidental Take Permit Placeholder					Erika Carpenter			
1 Fort Ord MBEST - SGIP Microgrid	12/30/2024	H	12/01/2023		Michael Cabak			
1 Hahn Student Services - Ergonomics Renovation					Katrina Hall	Dlubac		FOA
1 Humanities and Social Sciences Facility - Building 1 Room 123 Lactation Space Conversion		P/B	06/05/2024		Josh Francis	Not Applicable		Bruinooge
1 Infrastructure Planning Documents and Studies - Campus Decarbonization & Electrification Project					Phil Boutelle			
1 Infrastructure Planning Documents and Studies - Campus Pedestrian Circulation Improvement	06/30/2017				Jolie Kerns			Tromp
1 Infrastructure Planning Documents and Studies - Campus Wide Distributed Renewable Energy Interconnection Study	12/31/2025	H	12/01/2021		Michael Cabak			Latham
1 Jack Baskin Engineering Building - Rooms 288 & 289 Space Alterations		S			Katrina Hall	Dlubac		Engineering
1 Jack Baskin Engineering Building (Applied Sciences) - Room 57 Power Connection Installation		P/B			Michael Cabak			
1 Long Range Development Planning (LRDP) Documents and Studies - 2020 - 2040 LRDP		S			Jolie Kerns			Latham
1 Long Range Development Planning (LRDP) Documents and Studies - Housing Mitigation (2020)					Jolie Kerns			
1 Long Range Development Planning (LRDP) Documents and Studies - Hydrology and Water Resource Mitigation Measures					Erika Carpenter			
1 Long Range Development Planning (LRDP) Documents and Studies - Wildfire Vegetation Management Plan					Erika Carpenter			
1 Long Range Development Planning Documents and Studies - CLRDP Implementation		S			Oxo Slayer	Not Applicable		Ed Reiskin
1 Mount Hamilton / UCO Lick Observatory - Seismic Tier 3 Study at the Main Building					Josh Francis			
1 Multiple Locations - Campus Wide Building Name Project, Pilot Mock-up at College Eight		S			Jose Sanchez	Flaherty		Galloway
1 Multiple Locations - CHES Balcony Bill, SB721, Exterior Elevated Element Compliance Inspections					Katrina Hall			CHES
1 Multiple Locations - Regional Bikeshare Campus Infrastructure	06/19/2023	P			Oxo Slayer			
1 Off Campus Facilities - Chancellor's House (120 Getchell St.) Post-Purchase Remodel	12/31/2026	P	12/31/2024		Arthur Wellersdick	Not Applicable		UCOP
1 Off Campus Facilities - Big Creek Reserve - Canyon Road Flood Damage Repairs 2023	09/30/2024	C	07/31/2024		Josh Francis	Nilsson		Dayton
1 Off Campus Facilities - UC Santa Cruz Silicon Valley Campus Electric Vehicle Chargers					Phil Boutelle			
1 Original Ranch Buildings - Cooperage Reconstruction					Jolie Kerns			
1 Pedestrian Paths and Site Development - Cave Gulch Empire Cave Entrance Gate					Oxo Slayer			
1 Physical Sciences Building - Room 439 Laboratory Renovation		S			Katrina Hall	Dlubac		PBSci
1 Science & Engineering Library Rooms 0110C & 0110D Improvements		S			Katrina Hall	Nilsson		Library
1 Sinsheimer Laboratories (Natural Sciences Unit Three) - Rooms 132 & 239 Power Reliability Feasibility Study		P/B			Michael Cabak	Heidi Dlubac		
1 Westside Research Park (2300 Delaware) - C151 480VAC 30A Power Supply	06/01/2024	P/B	09/01/2023		Michael Cabak			
<b>8 Other (Major Maintenance and Fire Restoration)</b>								
1 Mount Hamilton - Lick Observatory Fire Restoration	12/31/2025	W	12/31/2024		Andrea Hilderman	Nilsson		Bruce Macintosh
1 Campus Roads - Campus Street Striping 2023	08/01/2025	W			Alex Yasbek	Not Applicable		
1 Campus Roads - Heller Drive Bridge Spall Repairs 2024					Alex Yasbek			
1 Cogen - Cooling Tower 1 Replacement	03/01/2023	C	12/31/2025		Matt DeMonner	Brad Angell		
1 Long Marine Laboratory - Doyle Building Fume Hoods, HVAC, Controls, & Electrification					Phil Boutelle			
1 Multiple Locations - Sinsheimer Labs and Physical Science Building Standby Generators GS-37 and GS-39					Phil Boutelle			
1 Porter College - Academic, Dining, and Houses A & B Electrification Pre-Design					Phil Boutelle			
1 Sinsheimer Labs - Mechanical, HVAC, and Controls Renewal					Phil Boutelle			
<b>3 Cellular Infrastructure Projects (funded by Cellular Companies)</b>								
1 Antenna and Supporting Infrastructure - Crown-Castle Tower Dish Co-Location					Michael Cabak			
1 Antenna and Supporting Infrastructure - Kresge oDAS Node Permanent Install		H			Michael Cabak			
1 Antenna and Supporting Infrastructures - AT&T and KZSC New Tower Feasibility Study	12/30/2024	H	12/01/2023		Michael Cabak			

Phase Legend	
<b>P/B</b>	Programming/Budgeting/Scoping
<b>P</b>	Preliminary Plans (Schematic Design and Design Development)
<b>W</b>	Working Drawings
<b>C</b>	Construction
<b>CO</b>	Close Out
<b>S</b>	Study
<b>H</b>	Hold

